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Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfrmd Division, Remedial Response Section #2 
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3590 

Dear Mr. Berkoff: 

Re: Remedial Action Quarterly Progress Report No. 25 - Third Quarter 2012 
12^ Street Landfill, Operable Unit No. 4 
AUied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Coimtv 

As required by Task 4, Progress Reports within the Statement of Work for the Remedial Design 
and Remedial Action at the 12^ Street Landfill Operable Unit No. 4, please find attached the 
Progress Report No. 25 for the period of July 1, 2012 through September 30, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 

GAC/adh/17 
End. 

C.C.: J. Saric (USEPA) 
L. Kirby-Miles (USEPA) 
S. Borries (USEPA) 
R. Frey (USEPA) 
K. Zakrzewski (MDEQ) 
R. Gay (Weyerhaeuser) 
M. Lebo (Weyerhaeuser) 

J. Jackowski (Weyerhaeuser) 
M. Erickson (Arcadis) 
D. Permitnan (Arcadis) 
G. Griffith (Georgia-Pacific LLC) 
J. Keiser (CH2M Hill) 
S. HutseU (CH2MHUI) 

Equal 
Employment ISO 9001 
Opportunity Employer ^ei.rrnii.. .rsi.. 

Worldwide Engineering, Environmental, Construction, and IT Services 



REMEDIAL ACTION PROGRESS REPORT NO. 25 
JULY 1 THROUGH SEPTEMBER 30, 2012 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

This progress report is being submitted to the United States Environmental Protection 
Agency (USEPA) in accordance with Task 4: Progress Reports and the Summary of 
Major Deliverables/Schedule contained in the Statement of Work for the Remedial 
Design and Remedial Action pursuant to the terms of the Consent Decree for the Design 
and Implementation of Certain Response Action at Operable Unit No. 4 and the 
PlainweU, Inc. MiU Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Consent Decree) which became effective February 22, 2005. 

1. WORK PERFORMED 

• On July 10, 2012, Progress Report No. 24 was submitted to the USEPA. 
• On July 13, 2012, a memorandum summarizing the April 2012 groundwater 

sampling event was submitted to USEPA. 
• The following monitoring and maintenance activities were performed during the 

Third Quarter 2012: 
- Completed a total of six static water level sampling events in the 2 weeks 

preceding the Semiannual Monitoring Event (July 2012). 
- Completed the second Semiannual Monitoring Event (July 23-25, 2012), as 

described in the Operations, Maintenance, and Monitoring Plan (OMMP), dated 
May 9, 2011; this included the collection of landfill gas readings (pressure, carbon 
dioxide, oxygen, and methane) from the three gas probes, recording of the 
surface water level reading from the river staff gauge, documenting the static 
water level readings and collection of groundwater samples from the 
14 monitoring weUs installed as part of the RA. 

- August 21, 2012 - exposed geotextde observed during inspection was covered 
with top soil. 

• August 7, 2012, Conestoga-Rovers & Associates (CRA) participated in a Site visit 
with representatives of the USEPA and the Michigan Department of Environmental 
Quality (MDEQ) who were on Site to complete the 5-year inspection/Site review. 

• On September 17, 2012, CRA submitted the revised Certification of Completion of 
the OU-4 RA Report and response to comment document to USEPA, in response to 
their August 16, 2012 comments on the June 2012 revision of the report. 

• On September 24, 2012, CRA conducted a Site visit to observe rust-colored 
discoloration on a section of rip rap. The area was staked and wiU be observed 
during a rain event and during the October quarterly samphng event for changes or 
potential cause of the discoloration. 
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REMEDIAL ACTION PROGRESS REPORT NO. 25 
JULY 1 THROUGH SEPTEMBER 30, 2012 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

2. DATA RECEIVED 

• Semiannual Monitoring Event Data ([uly2012) was received and is undergoing 
quality assurance/quality control (QA/QC) review and validation. 

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO OR APPROVED BY THE USEPA 

• None. 

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

o None. 

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• Submittal of the July 2012 Semiannual Monitoring Event Data Sinnmary Report. 
® October 2012 Quarterly Monitoring Event and Inspection to be completed during the 

week of October 22, 2012. 
o Coordination and implementation of additional landfill gas sampling pending 

USEPA approval of the May 8, 2012 work plan. 
• Complete minor maintenance items including replace rip rap removed from 

drainage swale, cleanout and improve outlet closest to Wyoming Asphalt, and place 
angular stone cover over area along drainage swale where vegetation has not been 
established. 

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

• None. 

7. OTHER RELEVANT INFORMATION 

• None. 
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